Record of Meetings

1. Formal Team Meeting – Initial Setup

Date: 26 January 2026
Type: Formal team meeting (in person)
Attendance: All members attended except Faisal
Duration: A few minutes

Purpose:

- Form the team and initiate the project
- Allocate roles and responsibilities
- Ensure all members were connected to GitHub

Outcome:

- Roles were allocated
- Version control setup was completed
- Agreement to begin work immediately

This meeting was formal due to its role in establishing the project foundation, even though it was brief.

---

2. Formal Team Meeting – Deliverable 1 Planning

Date: 4 February 2026
Type: Formal team meeting (online – WhatsApp)
Attendance: All members attended
Duration: 48 minutes

Purpose:

- Begin Deliverable 1

- Assign initial tasks
- Agree documentation and planning approach

Outcome:

- Initial tasks were assigned
- I (Huzefa) was assigned responsibility for recording meeting minutes
- Agreement to use structured documentation and planning

This was a formal meeting as it required recorded decisions and assigned actions.

---

3. Team Discussion

Date: 16 February 2026
Type: Team discussion (online – WhatsApp)
Attendance: All members attended
Duration: 27 minutes

Purpose:

- Clarify ongoing tasks
- Emphasise use case diagrams vs use case stories
- Distribute tasks
  Discuss progress and minor issues

Outcome:

- Shared understanding of task progress
- No major decisions requiring formal minutes

This meeting was informal, focused on discussion rather than decision-making.

---

4. Team Discussion

Date: 24 February 2026
Type: Team discussion (online – WhatsApp)
Attendance: Faisal and James did not attend
Duration: 15 minutes

Purpose:

- Quick progress check
- Clarification of next steps

Outcome:

- Minor updates shared
- No formal actions recorded

This meeting functioned as a short discussion rather than a formal meeting.

---

5. Stakeholder (Customer) Meeting

Customer: Peter
Type: Stakeholder meeting
Attendance: 3 team members attended

Purpose:

- Clarify customer requirements
- Validate understanding of the system needs

Outcome:

- Improved understanding of customer expectations
- Information used to refine requirements documentation

This meeting required careful note-taking due to its impact on system requirements.

6. Consultant Meetings

Type: Team–consultant meetings
Total scheduled: 4

- **1st meeting:** Only Bahja attended

As PM and DPM were absent, most core things couldn't be discussed, Bahja was informed of what to do if anyone disappears and advice was given on how to collaborate and communicate

- **2nd meeting:** Huzefa and Faisal absent

- **3rd meeting:** Cancelled (consultant illness)

- **4th meeting:** Furqan and Faisal absent

The consultant emphasised that the PM needs to be present for future meetings and checked if everyone was contributing which they were and no one was absent from doing the work.

The consultant also checked what work has been done for the first deliverable and what is missing and who is assigned to the missing work.

Agreed that future meetings will be on Thursday at 11am and sent an email confirming this.

Purpose:

- Obtain academic guidance and validation

Outcome:

- Limited benefit due to attendance issues

- Highlighted the importance of scheduling and full participation
- Agreed for subsequent meetings at 11am on Thursday's as most convenient for everyone and full attendance will be upheld

---

Meetings, Notes, and Minutes

- **Meeting notes** were taken individually for informal discussions and working sessions.
- **Formal minutes** were produced for formal team meetings where decisions and actions were agreed.
- Minutes included attendees, discussion summaries, and actions, and were intended to be reviewed at subsequent meetings.

Actions and Follow-Up

Actions arising from meetings were clearly defined, including:

- What needed to be done
- Who was responsible
- When it should be completed

This ensured accountability and continuity between meetings.

Here is evidence which shows the team use Lettucemeet software to find a time when everyone is available for consultant meetings and team meetings. As well as evidence for each whatsapp call.

11:47

87

IN2033 Team 30
BAHJA, DAWUD, FAISAL, FURY, ~...

FURY

Voice call
48 min • 7 joined 17:27

~James Cahill +44 7398 986679
2 mins finding a room 17:27

~Haris +44 7432 415852
ill join in like 3 mins Edited 17:27

FURY
alrrr 17:28
👍

~James Cahill +44 7398 986679
having to kick people out one min 17:31

FURY
that's okay take your time :) 17:31
❤️

11:48

◀ WhatsApp

86

Meeting with consultant every Thursday.

Availabilities

Feb 2026



11:48

IN2033 Team 30
BAHJA, DAWUD, FAISAL, FURY, ~...

will be doing the same as last time where we write out tasks on our google document and assign roles 16:04

👍 3

when is everyone free to call this evening? would 7:15pm be okay? 17:13

👍

Should be fine 17:14

Now? 19:15

Voice call
27 min • 7 joined 19:16

FURY
i'll be there in 2 minutes, i just got home - i asked some questions to peter which took some time so i have some info about that i'd like to update everyone on

11:49

IN2033 Team 30
BAHJA, DAWUD, FAISAL, FURY, ~...

Class diagram @FAISAL will do that 13:55

The uploading to GitHub 13:55

And the systems of evolution have u seen the latest version 13:55

FURY
the document that i just pulled has two headings - future system evolution requirements, and benefits 13:56

i will pull it on a separate device as well to ensure it's not an error with my hardware/software 13:57

ohh right it's not been uploaded to github, i will do that myself now then 14:00

Has it not 14:00

11:50
◀ WhatsApp

Consultant Check-Ins

Availabilities

Jan 2026