Meetings and Communication Record (Full Integrated Log)

Introduction

The project was managed through a combination of **customer engagement, consultant guidance, in-person team meetings, WhatsApp-based communication, and a final demonstration session**. These communication methods ensured structured progress tracking, task allocation, and alignment with requirements throughout the project lifecycle.

The team also used **LettuceMeet** to coordinate availability and maximise attendance across scheduled meetings.

---

1. Customer Meeting (Stakeholder Requirements)

Customer: Peter
Type: Requirements gathering meeting
Attendance: 3 team members attended
Stage: Early project phase

Purpose

- Introduce project concept to the customer
- Gather and clarify system requirements
- Validate understanding of expected functionality

Outcomes

- Clearer understanding of stakeholder expectations
- Requirements refined and used in documentation
- Strong foundation established for system development

---

2. Consultant Meetings (Full Record)

Consultant meetings were held regularly to provide academic supervision, ensure progress alignment, and review deliverables.

Consultant Meeting 1

Attendance: Only Bahja attended

Summary

- PM and Deputy PM were absent
- Full project discussion was limited
- Consultant provided guidance on:
    - Handling absence of key members
    - Improving team communication
    - Maintaining collaboration and structure

Outcome

- Early guidance on team organisation and responsibility

Consultant Meeting 2

Attendance: Huzefa and Faisal absent

Summary

- Progress reviewed with attending members
- Attendance issues noted by consultant

Outcome

- Reinforced importance of consistent participation
- General progress feedback provided

Consultant Meeting 3

Status: Cancelled
Reason: Consultant illness

Consultant Meeting 4

Date: 26 February 2026
Attendance: Furqan and Faisal absent

Summary

- Consultant reviewed Deliverable 1 progress
- Missing and completed work identified
- Contribution levels assessed across team members

Outcome

- Responsibilities for outstanding tasks clarified
- Attendance expectations reinforced
- Emphasis placed on Project Manager involvement in future meetings

---

Consultant Meeting 5 – Weekly Thursday Meetings Begin

From this point, consultant meetings were scheduled weekly on Thursdays.

---

12 March 2026

Attendance: James, Bahja, Haris, Dawud
Late: Huzefa attended later

Outcome: Initial structured progress review and feedback on deliverables

---

19 March 2026

Attendance: Bahja, Dawud, James, Furqan

Outcome: Continued progress review and clarification of outstanding work

---

26 March 2026

Attendance: Bahja, Furqan, Huzefa

Outcome: Progress review with reduced attendance; updates provided

---

2 April 2026

Attendance: Bahja, Dawud, Haris

Outcome: Consultant reviewed development progress and remaining tasks

---

9 April 2026

Attendance: Dawud (primary), Huzefa and Haris attended separately

Key Outcomes

- Dawud assigned **Project Manager role**
- Furqan stepped down from PM role
- Remaining deliverable progress reviewed
- Final task allocation clarified

Attendance Note

Faisal was not required to attend consultant meetings as he was resitting the module under non-attendance conditions.

---

3. In-Person Team Meetings

Team Meeting 1 – Project Initiation

Date: 26 January 2026
Attendance: All members except Faisal
Location: In person

Purpose

- Form team and assign roles
- Establish GitHub/version control
- Begin project planning

Outcomes

- Roles allocated
- GitHub access confirmed
- Agreement to begin development immediately

Team Meeting 2 – Progress Review

Date: Monday 13 April 2026
Time: ~12:30pm
Location: Room C319

Attendance

- Most members present in person
- Furqan absent
- Dawud and Faisal joined via WhatsApp call

Purpose

- Review project progress
- Coordinate final outstanding tasks
- Prepare for demonstration stage

Outcomes

- Final progress checked
- Tasks aligned for completion
- Hybrid attendance ensured full participation

---

4. WhatsApp Meetings and Online Discussions

WhatsApp was used for both formal calls and continuous communication.

WhatsApp Meeting 1 – Deliverable 1 Planning

Date: 4 February 2026
Duration: 48 minutes
Attendance: All members

Outcome

- Deliverable 1 initiated
- Tasks assigned
- Huzefa assigned meeting minutes responsibility

WhatsApp Meeting 2 – Task Clarification

Date: 16 February 2026
Duration: 27 minutes
Attendance: All members

Outcome

- Clarified use case diagrams vs use case stories
- Reviewed ongoing progress

WhatsApp Meeting 3 – Progress Check

Date: 24 February 2026
Duration: 15 minutes
Attendance: Faisal and James absent

Outcome

- Minor updates shared
- Next steps confirmed

Ongoing WhatsApp Communication

WhatsApp was also used throughout the project for:

- Daily coordination
- File sharing and screenshots
- Quick decision-making
- Scheduling meetings

---

5. Final Demonstration (Demo Day)

Attendance:

- Present: Bahja, Dawud, Haris, Huzefa
- James attended but left halfway
- Furqan supported remotely via phone
- Faisal not required to attend

Main Presenters

- Dawud
- Haris

Support

- Furqan assisted remotely during presentation

Purpose

- Demonstrate final system functionality

- Present completed deliverables
- Showcase implementation and design decisions

Outcome

- Successful demonstration delivered
- System presented to assessor
- Project completion achieved

Overall Summary

The project communication structure combined formal meetings, consultant guidance, and continuous WhatsApp collaboration. Despite varying attendance across some sessions, the team maintained progress through clear task allocation, regular reviews, and structured documentation.

11:47

87

IN2033 Team 30
BAHJA, DAWUD, FAISAL, FURY, ~...

FURY

Voice call
48 min • 7 joined 17:27

~James Cahill +44 7398 986679
2 mins finding a room 17:27

~Haris +44 7432 415852
ill join in like 3 mins Edited 17:27

FURY
alrrr 17:28
👍

~James Cahill +44 7398 986679
having to kick people out one min 17:31

FURY
that's okay take your time :) 17:31
❤️

11:48

◀ WhatsApp

86

Meeting with consultant every Thursday.

Availabilities

Feb 2026



11:48

IN2033 Team 30
BAHJA, DAWUD, FAISAL, FURY, ~...

will be doing the same as last time where we write out tasks on our google document and assign roles 16:04

👍 3

when is everyone free to call this evening? would 7:15pm be okay? 17:13

👍

Should be fine 17:14

Now? 19:15

Voice call
27 min • 7 joined 19:16

FURY
i'll be there in 2 minutes, i just got home - i asked some questions to peter which took some time so i have some info about that i'd like to update everyone on

11:49

IN2033 Team 30
BAHJA, DAWUD, FAISAL, FURY, ~...

Class diagram @FAISAL will do that 13:55

The uploading to GitHub 13:55

And the systems of evolution have u seen the latest version 13:55

FURY
the document that i just pulled has two headings - future system evolution requirements, and benefits 13:56

i will pull it on a separate device as well to ensure it's not an error with my hardware/software 13:57

ohh right it's not been uploaded to github, i will do that myself now then 14:00

Has it not 14:00

11:50
◀ WhatsApp

Consultant Check-Ins

Availabilities

Jan 2026